
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:17 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 780 Date: 21-Mar-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 290

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
miscellaneous activities on the tower , & work on the Favco tower . They started at 7:00 AM.

Anthony , Augie Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco tower . Crews
had to lower the crane 3 - 4 meters sections .

Crews had to prepare their tools , equipments , reroute the air & power lines , connect the Enerpac
high torque hoses , & relocate the hydraulic jacks pedestals . They started at 7:10 AM. Crews were done at
7:30 AM.

After that , crews had to remove the top & bottom bolts to free the top section from the crane & the
tower main shaft using the Enerpac machine , hook the section to the slider , & slide the section out of the
shaft . They were done at 9:50 AM.

Nicolaus had to lower the crane , lower & set the counter weight on the W line , fly , & set the 1st
section on the W line . He was done at 10:10 AM. Crews had to connect the crane to the main shaft ,
install , & snug the bolts .

Following the same procedures as on the 1st section . Crews started on the 2nd section at 10:15 AM.
They were done at 10:55 AM. They started on the 3rd section at 11:00 AM. Crews were done at 3:30 PM.

Nicolaus flew the 3rd section , fly , & set it on the W line at 3:45 PM. & he had to balance & test the
crane . Crews had to install & tension the bolts . wrap up their tools & equipments , pull out of the site the
excess materials .

Richard , Huang , Mardonio , & Mathew had to work on the grillage splice plates , work on
miscellaneous activities .

In addition tot hat , Mardonio & Mathew had to work with the QC on the North & West tower shafts
between 53 & 81 meters to MT the locations where the elevator brackets were removed & work on
miscellaneous activities .
Richard & Mathew had to work on the W line rigging for the tower section removals .

Crews had to wait for the painters to completes their wok on the A plates on the West & South tower
shafts in order to install the bolts .

Crews started to install the bolts on the South shaft at 11:00 AM. using 27 mm X 240 mm. bolts DHGM
270036 & DHGM 270044 bolts . They started to work on the West shaft at 1:00 PM.
9 holes on the West shaft & 2 holes on the South shaft were tight . Crews had to run the drill to clean the
excess steel the holes in order to install the bolts & the had to paint the holes .

Bruce , & Clayborn had to work on the E Electro Slag Weld repairs on the top 2.5 meters between 9 &
13 meters . Crews had to work on joint F , face A . They had to clean , grind , heat , & weld .
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William & Andrew were on the site . Check William report 's for the welders detailed activities .

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at
5:15 PM.

Certified Coating crews came to the site at 7:10 AM. Armando , Enrique , & Manuel had to work on the
grillage splice plates on the South & West shafts . They had to clean the splice plates , Skin A & B & apply
primer coat . They started at 7:15 AM. Crews were done at 9:00 AM. They left at 9:10 AM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2288

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ENRIQUE GONZALEZPainter 2.00 0.00 0.00 2.00

JNM MANNY BERRIOS-BAQEDANOPainter 2.00 0.00 0.00 2.00

JNM ARMANDO ABERTAPiledriver 2.00 0.00 0.00 2.00
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